

Clarification to the Queries of Pre-Bid Meeting held on BSRDCL,HQ Dated-13.10.2016 at 11.00 hrs for Construction of Railway Over Bridge (R.O.B.) with its approaches in between KM. 11.400 and KM. 12.500 of SH-83 (Baghi - Barbigha Road) under AFBSHP-II under the loan no. 2894 IND

Sl. No.	Section/Article	Clause No	Clause Description	Query	Reply
1	Section 7 & 8	GCC 1.1 (W)	intended completion date	Increase the time limit from 15 month to 18 month.	As per the Bid document (GCC 1.1 (W))
2				Please clarify status of forest clearance.	Forest clearance not required
3			General	Please clarify status of Railway clearance.	Design and drawing of ROB has already been approved by the Railway Authority vide letter No. ECR/W-3/162/03/ROB/Rly Km-51/5-6 dated 31.08.2015 The only approval required from the Railways is the Temporary Arrangement Drawing (TAD) or the Methodology for Launching of Girders over Railways Tracks. This could be initiated immediately after the date of commencement wherein the Contractor will prepare the TAD (01 month), get it proof checked by IIT or Government Institute (01 month) and submit to Railways and CRS for approval (02 to 03 months).
4			General	Whether land for construction of ROB is acquire or not.	No private land acquisition is required to construct this ROB with approach road since Govt. land is available along the existing ROW. 10 nos. encroachment of non title holders having non vulnerable status shall be removed from the present ROB within maximum 3 months including serving 60 days advance notice to the affected persons.

Vijay Shanker
 13/10/16
 (Vijay Shanker)
 Chief General Manager